

ID	Task Name	Duration	Start	Finish	December 1	January 1		February 1		March 1		April 1		May 1				
					12/12	12/26	1/9	1/23	2/6	2/20	3/6	3/20	4/3	4/17	5/1	5/15		
1	ECE 480 Design Project	78 days	Fri 1/14/11	Mon 5/2/11														
2	Design Team Meeting	73 days	Thu 1/20/11	Thu 4/28/11														
17	Initial Meeting with Sponsor	0 days	Mon 1/24/11	Mon 1/24/11														
18	Six Sigma Homework	3 days	Fri 1/28/11	Mon 1/31/11														
19	Preproposal	5 days	Wed 2/2/11	Mon 2/7/11														
20	Initial Website Design	4 days	Tue 2/8/11	Fri 2/11/11														
21	Meeting with Sponsor	0 days	Wed 2/2/11	Wed 2/2/11														
22	Meeting with Sponsor	0 days	Fri 2/11/11	Fri 2/11/11														
23	Part List	0 days	Tue 2/8/11	Tue 2/8/11														
24	Order Parts	0 days	Mon 2/14/11	Mon 2/14/11														
25	Application One	61 days	Mon 2/7/11	Thu 4/28/11														
39	Application Two	61 days	Mon 2/7/11	Thu 4/28/11														
40	Research App 2 (Microcontroller Operation and Initial Design Ideas)	7 days	Mon 2/14/11	Tue 2/22/11														
41	Block Diagrams/Schematics	5 days	Wed 2/23/11	Tue 3/1/11														
42	Initial Software	16 days	Wed 2/23/11	Tue 3/15/11														
43	Main Design	32 days	Tue 3/15/11	Thu 4/28/11														
49	Studies	22 days	Wed 3/16/11	Thu 4/14/11														
54	Proposal Presentation	0 days	Mon 3/14/11	Mon 3/14/11														
55	Progress Report #1 Due	0 days	Fri 3/18/11	Fri 3/18/11														
56	Technical Lecture	0 days	Fri 4/1/11	Fri 4/1/11														
59	Progress Report #2 Due	0 days	Fri 4/15/11	Fri 4/15/11														
60	Complete Final Report	7 days	Fri 4/15/11	Mon 4/25/11														
61	Individual Application Notes Due	0 days	Fri 4/1/11	Fri 4/1/11														
62	Design Issues Paper Due	0 days	Fri 4/15/11	Fri 4/15/11														
63	Professional Self Assessments Due (Individual)	0 days	Wed 4/20/11	Wed 4/20/11														
64	Design Day	7 days	Fri 4/22/11	Fri 4/29/11														
67	Final Submission	0 days	Mon 5/2/11	Mon 5/2/11														